COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 16/ 2020

ESTI MATE SUMVARY 15: 54: 52
CONTI D C23279 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 23279- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TI ME ALLOW 60 WORK DAYS
C-470 NO SE WALL VEST OF LUCENT PERCENT TIME:  46. 67 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. NHPP4701- 134
C-470 Noi se Wall West of Lucent
NAMVE OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 31/ 2020 DATE TI ME STARTED 07/16/2020
P.O. BOX 659 DATE LET 02/ 06/ 2020 DATE WORK BEGAN 07/ 16/ 2020
DATE AWARDED 02/ 18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/24/2020 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 07/ 16/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,432, 881.75 PARTI Cl PATI NG $  2,432,225.55 $ 1, 805, 207. 05
AWARD PRQIJECT AMT: $  3,357,952.85 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 70. 85% TOTAL EARNI NGS 2,432, 225.55 1, 805, 207. 05
FUNDS AVAI LABLE: $ 1,000, 656. 20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,432, 225.55 1, 805, 207. 05
TOTAL CLAI VS $ 0.00 RETAI NAGE -50, 369. 29 -36,102. 83
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,381, 856. 26 1, 769, 104. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,381, 856. 26 1, 769, 104. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,769, 104. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23279-BID ESTI MATE RUN 09/ 16/ 2020
PRQJECT: NHPP4701- 134 ESTI MATE NO 0002 15: 54: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00200 Renoval of Sidewal k 31. 000 0. 000
SY 0. 000 0. 00
101. 00000 0. 000 0. 00
0015 202-00210 *Renoval of Concrete Pavement 766. 000 766. 000
SY 0. 000 0.00
30. 00000 766. 000 22,980. 00
0020 202-00220 *Renmoval of Asphalt Mat 3, 830. 000 3, 830. 000
SY 0. 000 0. 00
10. 00000 3, 830. 000 38, 300. 00
0025 202-00240 *Renoval of Asphalt Mt (Pl aning) 2, 609. 000 0. 000
SY 0. 000 0.00
6. 00000 0. 000 0. 00
0030 202-04002 *Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0035 202-04010 *Clean | nlet 3. 000 0. 000
EACH 1.000 950. 00
950. 00000 1. 000 950. 00
0040 203-00060  *Enbanknment Material (Conplete In Place) 300. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 5. 000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 9. 500 9. 500
HOUR 0. 000 0. 00
238. 00000 9. 500 2,261.00
0055 208-00012 *Erosion Log Type 1 (9 Inch) 1, 401. 000 585. 000
LF 816. 000 3,672.00

4.50000 1, 401. 000 6, 304. 50



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00045

0070

208- 00054

0075

208- 00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

210- 00810

0110 210-04010

C23279

23279-BID
NHPP4701- 134

| TEM
DESCRI PTI ON

*Silt Fence

Concrete Washout Structure

*StormDrain Inlet Protection (Type Il)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Erosi on Control Managenent

Reset Ground Sign

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 000. 000
LF
2.00000
3. 000
EACH
2, 721. 00000
4. 000
EACH
200. 00000
5. 000
EACH
2, 500. 00000
20. 000
HOUR
50. 00000
6. 000
HOUR
85. 00000
40. 000
HOUR
148. 00000
10. 000
HOUR
54. 00000
100. 000
DAY
50. 00000
1. 000
EACH
650. 00000
1. 000
EACH

729. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 731. 000
0. 000
5, 731. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

3. 000
0. 000
3. 000

4.000
3. 000
7.000

4. 000
2.000
6. 000

4.000
20. 000
24.000

0. 000
10. 000
10. 000

7.000
5. 000
12. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 09/ 16/ 2020

150.

170.

2,960

540.

250.

729.

.00

.00

.00

.00

00

00

.00

15:54: 52

AMOUNT

11, 462

2,721.

800

7,500

350.

510

3,552

540.

600

729.

00

00

00

00

00

00

00

00

00

.00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 212-00006

0120

212-00032

0125

213-00002

0130

213- 00061

0135

214- 00005

0140

216- 00101

0145

403- 09221

0150

507- 00000

0155

514- 00054

0160

601- 40300

0165 606-00710

C23279

23279-BID
NHPP4701- 134

| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

*Landscape Mai ntenance (24 Month)

*Soi|l Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl a

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Concrete Slope and Ditch Paving

Pedestrian Railing (54 Inch)

*Structural

Concrete Coating

Guardrail Type 7 (Style CA)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

5. 000
ACRE
452. 00000

5. 000
ACRE
2, 850. 00000

5. 000
ACRE
559. 00000

1,100. 000
LB
1. 60000

1. 000

14, 590. 00000

10, 000. 000
Sy
1. 70000
287.000
TON
281. 00000
101. 000
(14
539. 00000
36. 000
LF
200. 00000
169. 000
Sy
7.00000
150. 000
LF

140. 00000

QrY TH'S PERI OD
QTY TO DATE

62.
62.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 16/ 2020

33, 418

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

15:54: 52

AMOUNT

33, 418

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C23279 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23279-BI D
PRQIECT NHPP4701- 134 ESTI MATE NO. 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 606-00900 *Quardrail (Special) Guardrail Type 7 (Style CD) 575. 000
(Speci al) LF
150. 00000
0175 606- 02005 *End Anchorage (Fl ared) 0. 000
EACH
2,975. 00000
0180 607-11525 Fence (Plastic) 2, 000. 000
LF
2.40000
0185 608- 00006 *Concrete Sidewal k (6 Inch) 3, 015. 000
sy
49. 00000
0190 609- 24002 *Qutter Type 2 (2 Foot) 685. 000
LF
19. 00000
0195 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 12. 000
LF
50. 00000
0200 615-00050 Enbanknent Protector Type 5 1. 000
EACH
285. 00000
0205 625- 00000 *Construction Surveying 1. 000
LS
36, 000. 00000
0210 625-00001 *Construction Surveying (Hourly) 20. 000
HOUR
175. 00000
0215 626- 00000 *Mobi | i zati on 1. 000
LS
330, 000. 00000
0220 626-01114 *Public Information Managenent (Tier V) 100. 000

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
2,982.000

2,982. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 250
0. 250
0. 500

6. 000
13. 000
19. 000

0. 459
0. 459
0.918

16. 000
31. 000
47.000
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ESTI MATE RUN 09/ 16/ 2020

85, 500

146, 118

13,015

9, 000

2,275

151, 470

2,170

00

.00

.00

00

00

.00

.00

00

00

00

00

15:54: 52

AMOUNT

85, 500

240.

146,118

13,015

18, 000

3,325

302, 940

3,290

00

.00

00

00

00

.00

.00

00

00

00

00



CONTI D: C23279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23279-BI D ESTI MATE RUN 09/ 16/ 2020
PRQIECT: NHPP4701- 134 ESTI MATE NO 0002 15: 54: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) Wite 4.000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0230 627-00009  *Modified Epoxy Pavenent Marking(lnlaid) Yellow 4. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0235 627-00025 *4 Inch Pavement Marking Tape (Rermovabl e) 2, 500. 000 2, 500. 000
LF 0. 000 0.00
5. 00000 2,500. 000 12, 500. 00
0240 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 128. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0. 00
0245 630-00000 *Fl aggi ng 600. 000 0. 000
HOUR 63. 000 2,520. 00
40. 00000 63. 000 2,520. 00
0250 630- 00007 *Traffic Control Inspection 40. 000 7.000
DAY 15. 000 750. 00
50. 00000 22.000 1, 100. 00
0255 630-00012 *Traffic Control Management 50. 000 10. 000
DAY 17. 000 12, 240. 00
720. 00000 27.000 19, 440. 00
0260 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 7.000
EACH 0. 000 0. 00
60. 00000 7.000 420. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 12. 500
EACH 0. 000 0. 00
50. 00000 12.500 625. 00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000 8. 000
EACH 0. 000 0. 00
80. 00000 8. 000 640. 00
0275 630-80343  *Construction Traffic Sign (Panel Size C) 15. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630-80370

0300

630- 85010

0305

630- 85040

0310

700- 70010

0315

700- 70016

0320

700- 70019

0325

700-70023

0330 700-70111

C23279
23279-BID
NHPP4701- 134

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

Barrier

(Tenpor ary)

I mpact Attenuator (Tenporary)

*| npact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

F/ A On- The-Job Trai nee

Project First Program

Cost Adj ust ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4, 000. 00000
2.000
EACH
500. 00000
95. 000
EACH
40. 00000
2, 304. 000
LF
22. 00000
2.000
EACH
3, 500. 00000
1. 000
EACH
7, 700. 00000
150, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
3, 200. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

1. 000
0. 000
1.000

35. 000
12. 500
47.500

1, 152. 000
0. 000
1,152. 000

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 16/ 2020

500.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:54: 52

AMOUNT

2, 000.

500.

1, 900.

25, 344.

3, 500.

3, 850.

00

00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0335 700-70380

CAT NO0300

0345 206- 00000

0350

206- 00100

0355

206- 00200

0360

206- 00520

0365

503- 00036

0370

601- 03050

0375

601- 40300

0380

602- 00020

0385 606-10700

C23279

23279-BID
NHPP4701- 134

| TEM
DESCRI PTI ON

F/ A Erosion Control

STRUCTURES

Structure Excavation

Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Filter Material

(Cass B)

*Drilled Shaft

(36 Inch)

*Concrete Class D (Wall)

Structural

Concrete Coating

*Rei nforcing Steel

(Epoxy Coat ed)

*Bridge Rail Type 7

ESTI MATE NO

CAT 0200

CcY

CcY

LF

CY

SY

LB

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0002
CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE

UNI'T PRI CE
0. 000 0. 000
0. 000
1. 00000 0. 000

00 794,744,

CURRENT AMT $ 1, 340,099.50$

429. 000 85. 800
343. 200

20. 00000 429. 000
302. 000 0. 000
234.000

63. 00000 234.000
192. 000 0. 000
0. 000

40. 00000 0. 000
63. 000 0. 000

0. 000

144. 00000 0. 000
1, 458. 000 1, 159. 000
287.000

125. 00000 1, 446. 000
381. 000 0. 000
284.000

785. 00000 284.000
5, 639. 000 0. 000
0. 000

7.00000 0. 000
79,121.000 0. 000
79,121.000

1. 05000 79, 121. 000
664. 000 0. 000
662. 000

128. 00000 662. 000
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468, 397.

6, 864.

14,742,

35, 875.

222, 940.

83, 077.

84, 736.

15:54: 52

AMOUNT

.00

00
8, 580.

00
14,742.

.00
0

.00
0

00
180, 750.

00
222, 940.

.00
0

05
83, 077.

00
84, 736.

00

00

.00

.00

00

00

.00

05

00



CONTI D:

C23279
23279-BID
NHPP4701- 134

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 9
ESTI MATE RUN 09/ 16/ 2020

| TEM
DESCRI PTI ON

CAT NO0300

0390 607-15000

CAT NO0400

0395 620- 00005

0400 620-00012

0405 620-00020

STRUCTURES

Fence Concrete (Sound Barrier)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field O fice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
34, 733. 000
SF
38. 40000
CAT 0300  CURRENT AMT $
1. 000
EACH
16, 000. 00000
1. 000
EACH
8, 500. 00000
1. 000
EACH
1, 300. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

15: 54: 52
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
3, 475. 000
23, 140. 000 888, 576. 00
26, 615. 000 1,022, 016. 00

2,066,982.25¢% 1,336,810.05% 1,616, 841.05
0. 800
0. 000 0. 00
0. 800 12, 800. 00
0. 800
0. 000 0. 00
0. 800 6, 800. 00
0. 800
0. 000 0. 00
0. 800 1, 040. 00
25, 800. 00 $ 0.00% 20, 640. 00
3,432,881.75% 1,805,207.05$% 2,432, 225.55



